

## Partners Monthly Progress Statement

Project Code 10500

Project Acronym VISICAST

Reporting Period: 2000-07 to 2000-07 Report No: 7(?)

(Acting) Project Manager Name: **Ralph Elliott**  
Address: **UEA (Partner 5)**  
Phone Number: **+44 1603 593330**  
Fax Number: **+44 1603 593345**  
E-mail: **ralph@sys.uea.ac.uk**

### 0 – Summary Expand all tables as necessary

<i>Main Achievements</i>
<b>Completion of Deliverable D3-1 (“Constrained PO System”)</b>
Progress towards implementing the Description of Work
<b>WP5: Development of SiGML processing tools;</b> <b>WP5: Completed demonstrator for avatar driven by streamed “Initial SiGML” (D5-2);</b> (N.B. “SiGML”, <i>Signing Gesture Markup Language</i> , is the name now agreed by partners to replace “GML” in original project proposal.) <b>WP5: Work on NL-to-DRS translation software continues (D5-3).</b>
Highlights/Anticipated Problems for next period
<b>No problems identified.</b>

### 1 – Issues

#### 1.1 Objectives

Objectives	Progress towards achieving objectives

#### 1.2/3 Deliverable/s this period

<i>Deliverable Code &amp; Name</i>		<i>Month Originally planned</i>	<i>Current view Revised Month (*)</i>	<i>Actual delivery</i>
Deliverable/ Milestone No	<b>D3-1</b>	<b>07</b>		<b>07</b>
Deliverable/Milestone Name		<b>Constrained Post Office System</b>		
Technical Achievement Description for that deliverable				
<b>Constrained Post Office System constructed, documented, and evaluated.</b>				
Problem / Delays Description		Corrective Action		
<b>None</b>		<b>None</b>		

#### 1.4 Deviations from Work Package Plan. Complete for each deviation

WP No.	Deliverables effected	Action by date
Describe Deviation from plan:		
-----		

**Partners Monthly Progress Statement**

**Project Code 10500**

**Project Acronym VISICAST**

**Why are Deliverables not on schedule:**

---

**Describe possible solutions:**

---

**State proposed rationale for requested change:**

---

**Give pros** ..... **cons**

---

**Recommend one solution:**

---

**2 – Contractual Arrangements**

*Serious problems requiring change of contract/consortium/description of work*

---

**3 - Project Meetings held**

<i>Title</i>	<i>Date</i>	<i>Location</i>	<i>Comments</i>

**4 - Dissemination / Promotional Information**

**4.1 Conferences and/or Workshops attended/foreseen**

<i>Date</i>	<i>Title of conference/workshop</i>	<i>Title of presented Paper</i>

**4.2 Articles Published , Press coverage etc.**

<i>Date and Type</i>	<i>Details</i>

**5.4 Main results: Patents, guidelines, standards, prototypes, PhDs, Specs**

<i>Date and Type</i>	<i>Details</i>

**Partners Monthly Progress Statement**

Project Code 10500

Project Acronym VISICAST

**6 – Project Effort**

**6.1 Make an entry for each member of staff on the project.**

Effort for the reporting period (in person months)	Work Package No																T	
	1		2		3		4		5		6		7		8			
names of staff *	P	A	P	A	P	A	P	A	P	A	P	A	P	A	P	A	P	A
<b>Total</b>																		

\*P: Planned A: Actual

**6.2 This table is generated from 6.1 and totals from previous statements**

**MONTH in Hours**

Effort for the reporting period (person hours)	Work Package No																Total	
	1		2		3		4		5		6		7		8			
names of staff	P	A	P	A	P	A	P	A	P	A	P	A	P	A	P	A	P	A
<b>Total</b>																		

**Cumulative in Hours**

Effort for the reporting period (person hours)	Work Package No																Total	
	1		2		3		4		5		6		7		8			
names of staff	P	A	P	A	P	A	P	A	P	A	P	A	P	A	P	A	P	A
<b>Total</b>																		

**I confirm that the details entered on this form are correct**

**Signature**

Note: The signature must match the name on the top of the form

**Table 6.1 Indicative Effort for the reporting period (Decimal Person Months)**

Period: July 2000

Work Packages		1	2	3	4	5	6	7	8	TOTAL	
P No	Short Name	Staff Name									
5	UEA	Anne Anderson							0.06	0.06	
		Nuno Dionisio									
		Richard Kennaway					0.33				0.33
		Silko Kruse									
		Mike Lincoln			0.98						0.98
		Kevin Parsons					1.15				1.15
		Eva Safar					0.82				0.82
<b>Total Months</b>				0.98		2.30		0.06		3.34	

**Table 6.2 Indicative Effort for the reporting period (Person Hours)**

Work Packages		1	2	3	4	5	6	7	8	TOTAL	
P No	Short Name	Staff Name									
5	UEA	Anne Anderson							8.0	8.0	
		Nuno Dionisio									
		Richard Kennaway					45.0				45.0
		Silko Kruse									
		Mike Lincoln			135.0						135.0
		Kevin Parsons					157.5				157.5
		Eva Safar					112.5				112.5
<b>Actual Hours Total</b>				135.0		315.0		8.0		458.0	
<b>Planned Hours Total</b>		91.7	91.7	160.4	229.17	160.42				733.3	
<b>Previous Acumulated Hours</b>				582.5		746.0		198.0		1526.5	
<b>Total Acumulated Hours</b>				717.5		1061.0		206.0		1984.5	