Partners Monthly Progress Statement

Project Code 10500                                                       
Project Acronym VISICAST 

Reporting Period:  02/2001
Project Manager Name:  Werner Brückner

Address:  IRT Munich  

Phone Number:
 *49+89-32399240  Fax Number:   -415    E-mail: brueckner@irt.de   

Summary   for WP1
Main Achievements

Optimising of existing broadcast equipment
DSP inserter card still under development

Progress  towards implementing the Description of Work 



Highlights/Participated Problems for next period

DSP card not yet implemented

1 – Issues    
1.1 Objectives

Objectives
Progress towards achieving objectives

State Objective as in 4th Qty report  
Detail progress 

1.2/3 Deliverable/s this period

Deliverable Code & Name  
Month Originally planned
Current view Revised Month (*)
Actual delivery

Deliverable/ Milestone No 
D1-1
12/2000
12/2000
 03/2001

Deliverable/Milestone  Name
WP1-Broadcast Demonstrator

Technical Achievement Description for that deliverable

Protocol “ViSiCAST broadcast Demonstrator”

Problem / Delays Description
Peer reviewer for Demonstrator required

Peer reviewer required 
Looking for 

1.4 Deviations from Work Package Plan. Complete for each deviation

WP No.
1
Deliverables effected
D
1
1
Action by date
03/01

Describe  Deviation from plan:

D1-1 delayed, Demonstrator delayed

Why are Deliverables not on schedule:

D1-1 depends on successful presentation of the Demonstrator. Demonstrator is delayed because a peer reviewer is requested by project management.



Describe possible solutions:

Broadcast demonstration will be repeated under the eyes of a peer reviewer

State proposed rationale for requested change:



Give pros
cons




Recommend one solution:



 2 – Contractual Arrangements

Serious problems requiring change of contract/consortium/description of work

 

3 - Project Meetings held 

Title
Date 
Location
Comments

MPEG-4 in WP1
Feb.

13th


IRT laboratories
INT participation , including MPEG-4 data into the MPEG-2 transportstream

4 - Dissemination / Promotional Information

4.1 Conferences and/or Workshops foreseen

Date
Title of conference/workshop
No of People
Title of presented Paper

March 2001
Demonstrator

D1-1: Direct Sign Transmission

4.2 Articles Published , Press coverage etc.
Date and Type
Details




5.4 Main results: Patents, guidelines, standards, prototypes, PhDs, Specs

Date and Type
Details







6 – Project Effort

6.1 Make an entry for each member of staff on the project. 

Effort for the reporting period (in decimal person months) 
Work Package No


1
2
3
4
5
6
7
8
T

Brückner

Ittmann

Dosch

Schäfer

Remus
0.276

0.313

0,089

0.097

0.694










Total
1.470









6.2 Accumulated Effort

Effort for the reporting period (person hours) 
Work Package No *


1
2
3
4
5
6
7
8
Total

names of staff                          
P
A
P
A
P
A
P
A
P
A
P
A
P
A
P
A
P
A

Brückner

Ittmann

Dosch

Schäfer

Remus
37

42

   12

   13

93



















Total
197




















* Remember planned effort is for the work package not the individual

I confirm that the details entered on this form are correct 
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Signature

Note: The signature must match the name on the top of the form
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