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0 – Summary   Expand all tables as necessary
Main Achievements

BSL input to WP5 underway

Outreach worker recruited

Progress  towards implementing the Description of Work 

BSL input to WP5 underway

Plans for first evaluation of WP2 weather forecast system in progress

Highlights/Participated Problems for next period

-

1 – Issues    
1.1 Objectives

Objectives
Progress towards achieving objectives

2 Multimedia and the Internet

(WP2 Multimedia and WWW Applications)
· Proposed plan for evaluation of weather forecast web-browser circulated discussed at WP2 meeting in Amsterdam.

· Revised plan in progress.

5 Use this descriptive language to produce tools that can translate from both speech and text into signing. 

(WP5 Language and Notation)
· Rachel Sutton-Spence has spent time becoming familiar with the ViSiCAST project and studied relevant background literature concerning verb morphology and sentence construction.

· Familiarisation with HPSG.

· Input on current plans for DRS analysis of English with respect to BSL elements. 

6 Trial and evaluate the Application prototypes

(WP6 Trials and Evaluation)
· Community worker recruited and due to start March 6th.

· Planning of work schedule for this year in progress, to be revised given revisions to other WP milestones and deliverables.



1.2/3 Deliverable/s this period 

- None
Deliverable Code & Name  
Month Originally planned
Current view Revised Month (*)
Actual delivery

Deliverable/ Milestone No 



 

Deliverable/Milestone  Name


Technical Achievement Description for that deliverable



Problem / Delays Description
Corrective Action

Describe issues or problems that might affect achievement, delay activities, deliverables or milestones
Corrective action envisaged to overcome the issue.  This should include the expected impact in terms of delays, quality and quantity of work.

1.4 Deviations from Work Package Plan. Complete for each deviation 

- None

WP No.

Deliverables effected



Action by date


Describe  Deviation from plan:



Why are Deliverables not on schedule:



Describe possible solutions:



State proposed rationale for requested change:



Give pros
Cons




Recommend one solution:



 2 – Contractual Arrangements

Serious problems requiring change of contract/consortium/description of work

 None

3 - Project Meetings held 

Title
Date 
Location
Comments

WP2 meeting
23 February
(IvD), Amsterdam


WP5 sub-meeting
26/27 February
UEA, Norwich
Rachel-Sutton Spence discussed RNID BSL input required to WP5 and evaluated work plan.

4 - Dissemination / Promotional Information

4.1 Conferences and/or Workshops attended/foreseen

Date
Title of conference/workshop
No of People
Title of presented Paper

None




4.2 Articles Published , Press coverage etc.
None

Date and Type
Details

None


5.4 Main results: Patents, guidelines, standards, prototypes, PhDs, Specs

None

Date and Type
Details







6 – Project Effort

6.1 Make an entry for each member of staff on the project. 

Effort for the reporting period (in decimal person months) 
Work Package No


1
2
3
4
5
6
7
8
T

names of staff                               *

0.17


0.06
0.34


0.57

Amy Hunter










Rachel Sutton-Spence




0.46



0.46


Total

0.17


0.52
0.34


1.03

6.2 Accumulated Effort

Effort for the reporting period (person hours) 
Work Package No *


1
2
3
4
5
6
7
8
Total

names of staff                          
P
A
P
A
P
A
P
A
P
A
P
A
P
A
P
A
P
A

Amy Hunter



21





7

42





70

Rachel Sutton-Spence









56







56


Total



21





63

42





126

* Remember planned effort is for the work package not the individual

I confirm that the details entered on this form are correct 

Signature

Note: The signature must match the name on the top of the form
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