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0 – Summary   Expand all tables as necessary





Main Achievements�
�
·	The new TESSA system is now operational.  It is written in Visual Basic and uses the IBM Via Voice speech recognition system.  Because it has a new architecture, it is faster  and responds more quickly to voice commands.


·	Judy Tryggvason attended a one week course on speech recognition.


·	Approximately eighty more motion-captured signs were edited and processed in collaboration with the RNID.


·	Planning for installation of TESSA as both an exhibit and a trial system at the London Science Museum.


�
�
Progress  towards implementing the Description of Work �
�
·	Progress on the “unconstrained” system (Deliverable 3.2) continues with work on the best methods of mapping from an input phrase to the required phrase.


·	Progress on editing signs is also good and more effective because of RNID collaboration.�
�
Highlights/Participated Problems for next period�
�
·	Installation of TESSA in the London Science Museum for a one month exhibit.


·	Design of the trial at the Post Office at the Science Museum.


        Both of these activities will require effort from ViSiCAST personnel that will mean that progress will be slowed on the main deliverable work.


�
�
1 – Issues    





1.1 Objectives





Objectives�
Progress towards achieving objectives�
�
• An unconstrained speech input system�
Good progress.


�
�



1.2/3 Deliverable/s this period





Deliverable Code & Name  �
Month Originally planned�
Current view Revised Month (*)�
Actual delivery�
�
Deliverable/ Milestone No �
�
�
�
 �
�
Deliverable/Milestone  Name�
�
�
Technical Achievement Description for that deliverable�
�
�
�
Problem / Delays Description�
Corrective Action�
�
Describe issues or problems that might affect achievement, delay activities, deliverables or milestones�
Corrective action envisaged to overcome the issue.  This should include the expected impact in terms of delays, quality and quantity of work.�
�



1.4 Deviations from Work Package Plan. Complete for each deviation


WP No.�
�
Deliverables effected�
�
�
�
Action by date�
�
�
Describe  Deviation from plan:�
�
�
�
Why are Deliverables not on schedule:�
�



�
�
�



Describe possible solutions:�
�



�
�
State proposed rationale for requested change:�
�



�
�
Give pros�
Cons�
�



�
�
�
Recommend one solution:�
�



�
�
 2 – Contractual Arrangements





Serious problems requiring change of contract/consortium/description of work�
�
 �
�



3 - Project Meetings held 





Title�
Date �
Location�
Comments�
�
Several meetings with the UEA ViSiCAST team (see UEA report).  No formal meetings of the WP3 team but day-to-day contact.


�
�
�
�
�



4 - Dissemination / Promotional Information





4.1 Conferences and/or Workshops attended/foreseen


Date�
Title of conference/workshop�
No of People�
Title of presented Paper�
�
�
�
�
�
�



4.2 Articles Published , Press coverage etc.





Date and Type�
Details�
�
�
�
�



5.4 Main results: Patents, guidelines, standards, prototypes, PhDs, Specs





Date and Type�
Details�
�
�
�
�
�
�
�



6 – Project Effort





6.1 Make an entry for each member of staff on the project. 





Effort for the reporting period (in decimal person months) �
Work Package No�
�
�
1�
2�
3�
4�
5�
6�
7�
8�
T�
�
names of staff                               �
�
�
�
�
�
�
�
�
�
�
�
�
�



�
�
�
�
�
0.1�
�
�
�
Total�
�
�
�
�
�
�
�
0.1�
�
�






6.2 Accumulated Effort





Effort for the reporting period (person hours) �
Work Package No *�
�
�
1�
2�
3�
4�
5�
6�
7�
8�
Total�
�
names of staff                          �
P�
A�
P�
A�
P�
A�
P�
A�
P�
A�
P�
A�
P�
A�
P�
A�
P�
A�
�
�
�
�
�
�
�
�
�
�
�
�
�
�
�
�
�
15�
�
15�
�
�
Total�
�
�
�
�
�
�
�
�
�
�
�
�
�
�
�
15�
�
15�
�
* Remember planned effort is for the work package not the individual
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