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0 – Summary   Expand all tables as necessary





Main Achievements�
�
·	Progress continues on re-writing the original TESSA system in Visual Basic to enable it to use the full functionality of the IBM Via Voice speech recognition system and to facilitate the development of an “unconstrained” system.


·	Approximately one hundred more motion-captured signs were edited and processed in collaboration with the RNID.


�
�
Progress  towards implementing the Description of Work �
�
·	Progress on the “unconstrained” system (Deliverable 3.2) is good.


·	Progress on editing signs is also good and more effective because of RNID collaboration.�
�
Highlights/Participated Problems for next period�
�
·	TESSA has been  invited to be an exhibit at the Science Museum, London, and planning is in progress to enable this.  This may interfere with the development of the “unconstrained” system as the same personnel will be involved on both projects. 


�
�
1 – Issues    





1.1 Objectives





Objectives�
Progress towards achieving objectives�
�
• An unconstrained speech input system�
Good progress on re-writing the system in Visual Basic which will enable an unconstrained system to be developed.


�
�



1.2/3 Deliverable/s this period





Deliverable Code & Name  �
Month Originally planned�
Current view Revised Month (*)�
Actual delivery�
�
Deliverable/ Milestone No �
�
�
�
 �
�
Deliverable/Milestone  Name�
�
�
Technical Achievement Description for that deliverable�
�
�
�
Problem / Delays Description�
Corrective Action�
�
Describe issues or problems that might affect achievement, delay activities, deliverables or milestones�
Corrective action envisaged to overcome the issue.  This should include the expected impact in terms of delays, quality and quantity of work.�
�



1.4 Deviations from Work Package Plan. Complete for each deviation


WP No.�
�
Deliverables effected�
�
�
�
Action by date�
�
�
Describe  Deviation from plan:�
�
�
�
Why are Deliverables not on schedule:�
�



�
�
�



Describe possible solutions:�
�



�
�
State proposed rationale for requested change:�
�



�
�
Give pros�
Cons�
�



�
�
�
Recommend one solution:�
�



�
�
 2 – Contractual Arrangements





Serious problems requiring change of contract/consortium/description of work�
�
 �
�



3 - Project Meetings held 





Title�
Date �
Location�
Comments�
�
Several meetings with the UEA ViSiCAST team (see UEA report).  No formal meetings of the WP3 team but day-to-day contact.


�
�
�
�
�



4 - Dissemination / Promotional Information





4.1 Conferences and/or Workshops attended/foreseen


Date�
Title of conference/workshop�
No of People�
Title of presented Paper�
�
�
�
�
�
�



4.2 Articles Published , Press coverage etc.





Date and Type�
Details�
�
�
�
�



5.4 Main results: Patents, guidelines, standards, prototypes, PhDs, Specs





Date and Type�
Details�
�
�
�
�
�
�
�



6 – Project Effort





6.1 Make an entry for each member of staff on the project. 





Effort for the reporting period (in decimal person months) �
Work Package No�
�
�
1�
2�
3�
4�
5�
6�
7�
8�
T�
�
names of staff                               �
�
�
�
�
�
�
�
�
�
�
Alan Kennedy�
�
�
0.14


�
�
�
�
�
�
�
�
�
Total�
�
�
�
�
�
�
�
�
�
�






6.2 Accumulated Effort





Effort for the reporting period (person hours) �
Work Package No *�
�
�
1�
2�
3�
4�
5�
6�
7�
8�
Total�
�
names of staff                          �
P�
A�
P�
A�
P�
A�
P�
A�
P�
A�
P�
A�
P�
A�
P�
A�
P�
A�
�
Alan Kennedy�
�
�
�
�
�
23�
�
�
�
�
�
�
�
�
�
�
�
23�
�
�
Total�
�
�
�
�
�
23�
�
�
�
�
�
�
�
�
�
�
�
23�
�
* Remember planned effort is for the work package not the individual
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