Partners Monthly Progress Statement

Project Code 10500                                                       
Project Acronym VISICAST 

Reporting Period:  09/2001
Project Manager Name:  Werner Brückner

Address:  IRT Munich  

Phone Number:
 *49+89-32399240  Fax Number:   -415    E-mail: brueckner@irt.de   

Summary   for WP1
Main Achievements

new software versions of INT and TV implemented and tested

Progress  towards implementing the Description of Work 

none

Highlights/Participated Problems for next period



1 – Issues    
1.1 Objectives

Objectives
Progress towards achieving objectives

State Objective as in 6th Qty report  
Detail progress 

1.2/3 Deliverable/s this period

Deliverable Code & Name  
Month Originally planned
Current view Revised Month (*)
Actual delivery

Deliverable/ Milestone No 



 

Deliverable/Milestone  Name
                         ----------- none --------

Technical Achievement Description for that deliverable

Preparation of Video tape / contribution for EC Audit in Brussel

Problem / Delays Description
Peer reviewer for Demonstrator required




1.4 Deviations from Work Package Plan. Complete for each deviation

WP No.

Deliverables effected
D


Action by date


Describe  Deviation from plan:



Why are Deliverables not on schedule:



Describe possible solutions:



State proposed rationale for requested change:



Give pros
cons




Recommend one solution:



 2 – Contractual Arrangements

Serious problems requiring change of contract/consortium/description of work

 

3 - Project Meetings held 

Title
Date 
Location
Comments






4 - Dissemination / Promotional Information

4.1 Conferences and/or Workshops foreseen

Date
Title of conference/workshop
No of People
Title of presented Paper

8th October
next Audit at EC in Brussel



4.2 Articles Published , Press coverage etc.
Date and Type
Details




5.4 Main results: Patents, guidelines, standards, prototypes, PhDs, Specs

Date and Type
Details







6 – Project Effort

6.1 Make an entry for each member of staff on the project. 

Effort for the reporting period (in decimal person months) 
Work Package No


1
2
3
4
5
6
7
8
T

Brückner

Ittmann

Dosch

Leidag


0.216

0.388

0.033

0.518












Total
1.156









6.2 Accumulated Effort

Effort for the reporting period (person hours) 
Work Package No *


1
2
3
4
5
6
7
8
Total

names of staff                          
P
A
P
A
P
A
P
A
P
A
P
A
P
A
P
A
P
A

Brückner

Ittmann

Dosch

Leidag
29

52

   4.5

  69.5





















Total
155


















* Remember planned effort is for the work package not the individual

I confirm that the details entered on this form are correct 
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Signature

Note: The signature must match the name on the top of the form
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