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0 – Summary   Expand all tables as necessary
Main Achievements

WP2 Internet weather forecast evaluations carried out in the Netherlands and in the UK.

Progress  towards implementing the Description of Work 

Final versions of weather forecasts created

Input to deliverable report WP5-D3

Evaluation of weather forecast material by sign language users

Highlights/Participated Problems for next period

Deliverable report D6-1 will be written next period.  This will include analyses of the Constrained Post Office system, the internet weather forecasts and the focus groups. 

1 – Issues    
1.1 Objectives

Objectives
Progress towards achieving objectives

2 Multimedia and the Internet

(WP2 Multimedia and WWW Applications)
· Creation of final versions of the example internet weather forecasts to be used in evaluation trials.

5 Use this descriptive language to produce tools that can translate from both speech and text into signing. 

(WP5 Language and Notation)
· Research for and drafting of paper concerning standardisation issues with respect to “written” forms of languages, especially the implications for standardisation and ViSiCAST.

· Review of literature concerning auxiliaries and other similar “markers” in sign languages.

· Study of HamNoSys.

· Input to deliverable report WP5-D3.

6 Trial and evaluate the Application prototypes

(WP6 Trials and Evaluation)
· Evaluation of the Browser-Plug-in weather forecast evaluation by 10 sign language users in Britain and 10 in the Netherlands carried out, reports in preparation. 

· Some initial plans for the evaluation of the unconstrained Post Office system in October.  The evaluations will take place between 9th-24th October. 

1.2/3 Deliverable/s this period 

- None
Deliverable Code & Name  
Month Originally planned
Current view Revised Month (*)
Actual delivery

Deliverable/ Milestone No 
M6-2 
August

August 

Deliverable/Milestone  Name
Evaluation of Browser-Plug-in

Technical Achievement Description for that deliverable



Problem / Delays Description
Corrective Action

Describe issues or problems that might affect achievement, delay activities, deliverables or milestones
Corrective action envisaged to overcome the issue.  This should include the expected impact in terms of delays, quality and quantity of work.

1.4 Deviations from Work Package Plan. Complete for each deviation 

WP No.

Deliverables effected



Action by date


Describe  Deviation from plan:



Why are Deliverables not on schedule:



Describe possible solutions:



State proposed rationale for requested change:



Give pros
Cons




Recommend one solution:



 2 – Contractual Arrangements

Serious problems requiring change of contract/consortium/description of work

 None

3 - Project Meetings held 

Title
Date 
Location
Comments






4 - Dissemination / Promotional Information

4.1 Conferences and/or Workshops attended/foreseen

Date
Title of conference/workshop
No of People
Title of presented Paper

28/29 Sepember 2001

19/20 October 2001


British Deaf Association Digital Congress

RNID’s Breaking the Sound Barrier annual event:

a) Technology Zone

b) Technology Seminar


500

4000


Prototype Internet applications will be demonstrated on RNID stand

Virtual signing display

Advances in avatars



4.2 Articles Published , Press coverage etc.
None

Date and Type
Details

Aug/Sept - Magazine feature
Feature about virtual signing in RNID’s “One in Seven” magazine titled “RNID welcomes subtitling target”.

5.4 Main results: Patents, guidelines, standards, prototypes, PhDs, Specs

None

Date and Type
Details







6 – Project Effort

6.1 Make an entry for each member of staff on the project. 

Effort for the reporting period (in decimal person months) 
Work Package No


1
2
3
4
5
6
7
8
T

names of staff                               *





0.06


0.06

Amy Hunter










Antony Rabin

0.57



0.69


1.26

Jayne Beresford





0.11


0.11

Rachel Sutton-Spence




0.46



0.46


Total

0.57


0.46
0.86


1.89

6.2 Accumulated Effort

Effort for the reporting period (person hours) 
Work Package No *


1
2
3
4
5
6
7
8
Total

names of staff                          
P
A
P
A
P
A
P
A
P
A
P
A
P
A
P
A
P
A

Amy Hunter











7





7

Antony Rabin



70







84





154

Jayne Beresford











14





14

Rachel Sutton-Spence









56







56


Total



70





56

105





231

* Remember planned effort is for the work package not the individual

I confirm that the details entered on this form are correct 
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Note: The signature must match the name on the top of the form
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