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0 – Summary   Expand all tables as necessary
Main Achievements

First round of focus groups undertaken.

Progress  towards implementing the Description of Work 

Annotation and modification of lexical entries of BSL ‘Kitchen Domain’ signs.

Investigation of outstanding BSL rules and subsequent interviews with native BSL informant on these.



Highlights/Participated Problems for next period

In-depth evaluations of example signed phrases by individual deaf people will be undertaken during August.



1 – Issues    
1.1 Objectives

Objectives
Progress towards achieving objectives

2 Multimedia and the Internet

(WP2 Multimedia and WWW Applications)
· Began planning the creation of example signed phrases to be evaluated in depth by 10 individual deaf people.

5 Use this descriptive language to produce tools that can translate from both speech and text into signing. 

(WP5 Language and Notation)
· Annotated and modified lexical entries of BSL ‘Kitchen Domain’ signs following meeting with Ian Marshall and Eva Safar.

· Investigated various outstanding BSL rules (especially with regard to plurals, classifiers and indexing) and carried out interviews with native BSL informant on these.

6 Trial and evaluate the Application prototypes

(WP6 Trials and Evaluation)
· Feedback obtained from 23 deaf people during focus group sessions using the constrained Post Office system, Web weather forecast and demonstration TV broadcast material.

· RNID attended launch of Post Office system demonstration at the Science Museum 19 July, visited UEA before the launch to advise on the quality of avatar signing and assisted Science Museum staff with the display text in order to improve accessibility for deaf people.

1.2/3 Deliverable/s this period 

- None
Deliverable Code & Name  
Month Originally planned
Current view Revised Month (*)
Actual delivery

Deliverable/ Milestone No 



 

Deliverable/Milestone  Name


Technical Achievement Description for that deliverable



Problem / Delays Description
Corrective Action

Describe issues or problems that might affect achievement, delay activities, deliverables or milestones
Corrective action envisaged to overcome the issue.  This should include the expected impact in terms of delays, quality and quantity of work.

1.4 Deviations from Work Package Plan. Complete for each deviation  None

WP No.

Deliverables effected



Action by date


Describe  Deviation from plan:



Why are Deliverables not on schedule:



Describe possible solutions:



State proposed rationale for requested change:



Give pros
Cons




Recommend one solution:



 2 – Contractual Arrangements

Serious problems requiring change of contract/consortium/description of work

 None

3 - Project Meetings held 

Title
Date 
Location
Comments

Consortium meeting


5/6 July 2001
London




4 - Dissemination / Promotional Information

4.1 Conferences and/or Workshops attended/foreseen

Date
Title of conference/workshop
No of People
Title of presented Paper

28/29 September 2001

19/20 October 2001
British Deaf Association

Digital Congress

RNID’s Breaking the Sound Barrier annual event:

a) Technology Zone

b) Technology Seminar
500

4000

250
Prototype Internet application will be demonstrated on RNID stand

Virtual signing display 

Advances in avatars

4.2 Articles Published , Press coverage etc.
None

Date and Type
Details

19 July 2001, TV interview
John Low interviewed by BBC television at launch of Post Office demonstration at Science Museum.

5.4 Main results: Patents, guidelines, standards, prototypes, PhDs, Specs

None

Date and Type
Details







6 – Project Effort

6.1 Make an entry for each member of staff on the project. 

Effort for the reporting period (in decimal person months) 
Work Package No


1
2
3
4
5
6
7
8
T

names of staff                               *





0.17


0.17

Amy Hunter










Antony Rabin





0.91


0.91

Rachel Sutton-Spence




0.46



0.46


Total




0.46
1.08


1.54

6.2 Accumulated Effort

Effort for the reporting period (person hours) 
Work Package No *


1
2
3
4
5
6
7
8
Total

names of staff                          
P
A
P
A
P
A
P
A
P
A
P
A
P
A
P
A
P
A

Amy Hunter











21





21

Antony Rabin











112





112

Rachel Sutton-Spence









56







56


Total









56

133





189

* Remember planned effort is for the work package not the individual

I confirm that the details entered on this form are correct 

Dr John Low, Project Manager RNID
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Signature

Note: The signature must match the name on the top of the form
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