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0 – Summary   Expand all tables as necessary
	Main Achievements

	· Software for sign recognition begun

· Work on manual for TESSA system for trials in Post Offices begun.

· Alternatives to common PO phrases put into “unconstrained” TESSA system

	Progress  towards implementing the Description of Work 

	· Research is continuing on methods to improve the accuracy of recognition of the “unconstrained” system (SJ Cox)

	Highlights/Participated Problems for next period

	· None




1 – Issues    
1.1 Objectives

	Objectives
	Progress towards achieving objectives

	• Sign recognition
	Software development in progress 


1.2/3 Deliverable/s this period

	Deliverable Code & Name  
	Month Originally planned
	Current view Revised Month (*)
	Actual delivery

	Deliverable/ Milestone No 
	
	
	
	 

	Deliverable/Milestone  Name
	

	Technical Achievement Description for that deliverable

	

	Problem / Delays Description
	Corrective Action

	Describe issues or problems that might affect achievement, delay activities, deliverables or milestones
	Corrective action envisaged to overcome the issue.  This should include the expected impact in terms of delays, quality and quantity of work.


1.4 Deviations from Work Package Plan. Complete for each deviation

	WP No.
	3
	Deliverables effected
	3-3
	
	
	Action by date
	

	Describe  Deviation from plan:

	Start of work on 3-3 has been delayed by three months because of unforeseen publicity matters: Appearance at Science Museum and on BBC’s “Blue Peter”programme.

	Why are Deliverables not on schedule:

	Deliverable 3-3 should still be on schedule.




	Describe possible solutions:

	

	State proposed rationale for requested change:

	

	Give pros
	Cons

	
	

	Recommend one solution:

	


 2 – Contractual Arrangements

	Serious problems requiring change of contract/consortium/description of work

	 


3 - Project Meetings held 

	Title
	Date 
	Location
	Comments

	Two meetings of the UEA ViSiCAST team (see UEA report).  No formal meetings of the WP3 team but day-to-day contact.
	
	UEA, Norwich


	


4 - Dissemination / Promotional Information

4.1 Conferences and/or Workshops attended/foreseen

	Date
	Title of conference/workshop
	No of People
	Title of presented Paper

	
	
	
	


4.2 Articles Published , Press coverage etc.
	Date and Type
	Details

	Paper submitted to ASSETTS 2002 conference
	Title: “TESSA: a system to aid communication with deaf people”


5.4 Main results: Patents, guidelines, standards, prototypes, PhDs, Specs

	Date and Type
	Details

	
	

	
	


6 – Project Effort

6.1 Make an entry for each member of staff on the project. 

	Effort for the reporting period (in decimal person months) 
	Work Package No

	
	1
	2
	3
	4
	5
	6
	7
	8
	T

	names of staff                               
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	

	
	Total
	
	
	
	
	
	
	
	
	


6.2 Accumulated Effort

	Effort for the reporting period (person hours) 
	Work Package No *

	
	1
	2
	3
	4
	5
	6
	7
	8
	Total

	names of staff                          
	P
	A
	P
	A
	P
	A
	P
	A
	P
	A
	P
	A
	P
	A
	P
	A
	P
	A

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	Total
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	


* Remember planned effort is for the work package not the individual

I confirm that the details entered on this form are correct 

Signature

Note: The signature must match the name on the top of the form
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