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0 – Summary   Expand all tables as necessary
Main Achievements

Evaluation of the Unconstrained Post Office carried out and all data collected

Progress  towards implementing the Description of Work 

BSL sign linguistic input to workpackage 5 

Highlights/Participated Problems for next period

Preparing and inputting the data from the Unconstrained Post Office evaluation   

1 – Issues    
1.1 Objectives

Objectives
Progress towards achieving objectives

2 Multimedia and the Internet

(WP2 Multimedia and WWW Applications)
No work required

5 Use this descriptive language to produce tools that can translate from both speech and text into signing. 

(WP5 Language and Notation)
BSL sign linguistic consultancy:

· Articulatory/phonetic variations in manual letters during BSL fingerspelling

· Non-manual features

· Text cohesion markers and connectives in BSL (and other sign languages relevant to BSL)

6 Trial and evaluate the Application prototypes

(WP6 Trials and Evaluation)
· Evaluation of the unconstrained Post Office system carried out and all data collected.

1.2/3 Deliverable/s this period 

- None
Deliverable Code & Name  
Month Originally planned
Current view Revised Month (*)
Actual delivery

Deliverable/ Milestone No 
D6-1
September 01

October 01 

Deliverable/Milestone  Name
Evaluation Report 1

Technical Achievement Description for that deliverable



Problem / Delays Description
Corrective Action

Describe issues or problems that might affect achievement, delay activities, deliverables or milestones
Corrective action envisaged to overcome the issue.  This should include the expected impact in terms of delays, quality and quantity of work.

1.4 Deviations from Work Package Plan. Complete for each deviation 

WP No.

Deliverables effected



Action by date


Describe  Deviation from plan:



Why are Deliverables not on schedule:



Describe possible solutions:



State proposed rationale for requested change:



Give pros
Cons




Recommend one solution:



 2 – Contractual Arrangements

Serious problems requiring change of contract/consortium/description of work

 None

3 - Project Meetings held 

Title
Date 
Location
Comments






4 - Dissemination / Promotional Information

4.1 Conferences and/or Workshops attended/foreseen

Date
Title of conference/workshop
No of People
Title of presented Paper

19.20 September 2001
RNID’s Breaking the Sound Barrier annual event:

a) Technology Zone

b) Technology seminar 
4000
Virtual signing display

Advances in avatars

4.2 Articles Published , Press coverage etc.
None

Date and Type
Details

None


5.4 Main results: Patents, guidelines, standards, prototypes, PhDs, Specs

None

Date and Type
Details







6 – Project Effort

6.1 Make an entry for each member of staff on the project. 

Effort for the reporting period (in decimal person months) 
Work Package No


1
2
3
4
5
6
7
8
T

names of staff                               *





0.17


0.17

Amy Hunter










Antony Rabin





1.26


1.26

Jayne Beresford





1.03


1.03

Rachel Sutton-Spence




0.46



0.46


Total




0.46
2.46


2.92

6.2 Accumulated Effort

Effort for the reporting period (person hours) 
Work Package No *


1
2
3
4
5
6
7
8
Total

names of staff                          
P
A
P
A
P
A
P
A
P
A
P
A
P
A
P
A
P
A

Amy Hunter











21





21

Antony Rabin











154





154

Jayne Beresford











126





126

Rachel Sutton-Spence









56







56


Total









56

301





357

* Remember planned effort is for the work package not the individual

I confirm that the details entered on this form are correct 
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Signature

Note: The signature must match the name on the top of the form
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