

## ViSiCAST Milestone M5-7: Final Sign Lexicon

**Project Number:** IST-1999-10500  
**Project Title:** ViSiCAST  
Virtual Signing: Capture, Animation, Storage and Transmission  
**Document Type:** Milestone Report

**Milestone Number:** M5-7  
**Planned Date of Delivery:** May 2002  
**Actual Date of Delivery:** October 2002  
**Title of Milestone:** Lexicon-3: Final Sign Lexicon  
**Work-Package:** WP5 (Language and Notation)  
**Author(s):** Thomas Hanke, Sung-Eun Hong, Hortensia Popescu, Constanze Schmaling (UH), Ian Marshall, Eva Safar (UEA), Rachel Sutton-Spence (RNID)

### **Abstract:**

The final HPSG lexicon for DGS and BSL was completed in October 2002. It is described in chapter 6.1 of the report on Deliverable 5.4.