

## **ViSiCAST Milestone M3-1: Recordings of transactions, realtime recogniser**

<b>Project Number:</b>	IST-1999-10500
<b>Project Title:</b>	ViSiCAST Virtual Signing: Capture, Animation, Storage and Transmission
<b>Document Type:</b>	Milestone Report

<b>Milestone Number:</b>	M3-1
<b>Planned Date of Delivery:</b>	<b>28 Feb 2000</b>
<b>Actual Date of Delivery:</b>	<b>28 Feb 2000</b>
<b>Title of Milestone:</b>	Recordings of transactions, real-time recogniser
<b>Work-Package:</b>	WP3 (Face-to-face transactions)
<b>Author(s):</b>	<b>S.J. Cox</b>

### **Abstract:**

The set of phrases used in the initial prototype was reviewed in co-operation with the PO, and phrases were both added and deleted.

Alterations were made to the Entropic speech recogniser to increase its speed of response to nearer real-time.