

Partners Monthly Progress Statement

Project Code 10500

Project Acronym VISICAST

Reporting Period: 01/12/00 to 31/12/00

Report No: 12

Partner: C7 - IVD

Project Manager Name: H. Frowein

Address: Theerestraat 42, Sint-Michielsgestel, The Netherlands

Phone Number: +31 73 55 88 429 Fax Number: +31 73 5517897

E-mail: H.Frowein@ivd.nl

0 – Summary

<i>Main Achievements</i>
Progress towards implementing the Description of Work
Highlights/Participated Problems for next period

1 – Issues

1.1 Objectives

Objectives	Progress towards achieving objectives
State Objective	WP2: Browser plug-in <ul style="list-style-type: none">Completed the second version editing of the motion components for the generation of weather reports into Sign Language of the Netherlands (SLN).Installed and tested Weather Forecast Creator software as supplied by UEAInstalled and tested Browser plug-in software as supplied by UEA and Televirtual.

1.2/3 Deliverable/s this period

<i>Deliverable Code & Name</i>	<i>Month Originally planned</i>	<i>Current view Revised Month (*)</i>	<i>Actual delivery</i>
Deliverable/ Milestone No			
Deliverable/Milestone Name			
Technical Achievement Description for that deliverable			
Problem / Delays Description	Corrective Action		

1.4 Deviations from Work Package Plan. Complete for each deviation

WP No.	Deliverables effected	Action by date
Describe Deviation from plan:		

Partners Monthly Progress Statement

Project Code 10500

Project Acronym VISICAST

Why are Deliverables not on schedule:

Partners Monthly Progress Statement

Project Code 10500

Project Acronym VISICAST

6 – Project Effort - IvD: December 2000

See Excel file: IvDVISICASTeffortDec2000

I confirm that the details entered on this form are correct

Signature

Note: The signature must match the name on the top of the form

Table 6.1 Indicative Effort for the reporting period (Decimal Person Months)

Dec-00

Work Packages		1	2	3	4	5	6	7	8	TOTAL
P No	Short Name	Staff Name								
7	IvD	Han Frowein	0.23							0.23
		Margriet verlinden	0.53							0.53
		Corrie Tijsseling	0.39							0.39
		Total Months	1.15							1.15

Table 6.2 Indicative Effort for the reporting period (Person Hours)

Work Packages		1	2	3	4	5	6	7	8	TOTAL
P No	Short Name	Staff Name								
7	IvD	Han Frowein	44.0							44.0
		Margriet Verlinden	63.0							63.0
		Corrie Tijsseling	47.0							47.0
		Actual Hours Total	154.0							154.0
Planned Hours Total		135.0		34.0						169.0
Previous Acumulated Hours		1123.0		80.0		208.0		176.0		1587.0
Total Acumulated Hours		1277.0		80.0		208.0		176.0		1741.0