

Partners Monthly Progress Statement

Project Code 10500

Project Acronym VISICAST

Reporting Period: 01/01/01 to 31/01/01

Report No: 13

Partner: C7 - IVD

Project Manager Name: H. Frowein

Address: Theerestraat 42, Sint-Michielsgestel, The Netherlands

Phone Number: +31 73 55 88 429 Fax Number: +31 73 5517897

E-mail: H.Frowein@ivd.nl

0 – Summary

<i>Main Achievements</i>
Progress towards implementing the Description of Work
Highlights/Participated Problems for next period

1 – Issues

1.1 Objectives

Objectives	Progress towards achieving objectives
State Objective	WP2: Browser plug-in <ul style="list-style-type: none">Installed and tested a new version of the Weather Forecast Creator software as supplied by UEAInstalled and tested new versions of the Browser plug-in and Avatar software as supplied by UEA and Televirtual. WP5 <ul style="list-style-type: none">Studied Hamnosys and DRS needed for the generation of sign language, specifically for Sign Language of the Netherlands (SLN) WP8 <ul style="list-style-type: none">Submitted a contribution entitled “A Signing Avatar on the WWW” to the Gesture Workshop 2001

1.2/3 Deliverable/s this period

<i>Deliverable Code & Name</i>	<i>Month Originally planned</i>	<i>Current view Revised Month (*)</i>	<i>Actual delivery</i>
Deliverable/ Milestone No			
Deliverable/Milestone Name			
Technical Achievement Description for that deliverable			
Problem / Delays Description	Corrective Action		

Partners Monthly Progress Statement

Project Code 10500

Project Acronym VISICAST

1.4 Deviations from Work Package Plan. Complete for each deviation

WP No.	Deliverables effected	Action by date
Describe Deviation from plan:		
Why are Deliverables not on schedule:		

Describe possible solutions:	
State proposed rationale for requested change:	
Give pros	cons
Recommend one solution:	

2 – Contractual Arrangements

<i>Serious problems requiring change of contract/consortium/description of work</i>

3 - Project Meetings held

<i>Title</i>	<i>Date</i>	<i>Location</i>	<i>Comments</i>
Consortium meeting and WP meetings	10-12 January 2001	London, UK	Attended by 3 persons from IvD

4 - Dissemination / Promotional Information

4.1 Conferences and/or Workshops attended/foreseen

<i>Date</i>	<i>Title of conference/workshop</i>	<i>Title of presented Paper</i>

4.2 Articles Published , Press coverage etc.

<i>Date and Type</i>	<i>Details</i>

Partners Monthly Progress Statement

Project Code 10500

Project Acronym VISICAST

5.4 Main results: Patents, guidelines, standards, prototypes, PhDs, Specs

<i>Date and Type</i>	<i>Details</i>

6 – Project Effort - IvD: January 2001

See Excel file: IvDVISICASTeffortJan2001

I confirm that the details entered on this form are correct

Signature

Note: The signature must match the name on the top of the form

Table 6.1 Indicative Effort for the reporting period (Decimal Person Months)

Dec-00

Work Packages		1	2	3	4	5	6	7	8	TOTAL
P No	Short Name	Staff Name								
7	IvD	Han Frowein		0.43				0.01	0.08	0.52
		Margriet verlinden		0.53			0.24		0.08	0.85
		Corrie Tijsseling					0.48			0.48
		Total Months		0.96			0.72		0.01	0.16

Table 6.2 Indicative Effort for the reporting period (Person Hours)

Work Packages		1	2	3	4	5	6	7	8	TOTAL
P No	Short Name	Staff Name								
7	IvD	Han Frowein		51.0				1.0	10.0	62.0
		Margriet Verlinden		63.0			29.0		10.0	102.0
		Corrie Tijsseling					57.0			57.0
		Actual Hours Total		114.0			86.0		1.0	20.0
	Planned Hours Total		62.0			51.0	33.0	1.0	21.0	168.0
	Previous Acumulated Hours		1277.0			80.0		208.0	176.0	1741.0
	Total Acumulated Hours		1391.0			166.0		209.0	196.0	1962.0