

Partners Monthly Progress Statement

Project Code 10500

Project Acronym VISICAST

Reporting Period: October '00 Report No: RNID06

Project Manager Name: John Low

Address: Technology, RNID, 19-23 Featherstone St., London EC1Y 8SL

Phone Number: 020 7296 8014 **Fax Number:** 020 7296 8069

E-mail: john.low@rnid.org.uk

0 – Summary Expand all tables as necessary

<i>Main Achievements</i>
Progress towards implementing the Description of Work
Recruitment for Community Evaluation Officer in progress
Highlights/Participated Problems for next period
-

1 – Issues

1.1 Objectives

Objectives	Progress towards achieving objectives
6 Trial and evaluate the Application prototypes (WP6 Trials and Evaluation)	<ul style="list-style-type: none">Recruitment process for Community Evaluation Officer in progress to enable next stage of evaluations.

1.2/3 Deliverable/s this period

- None

<i>Deliverable Code & Name</i>	<i>Month Originally planned</i>	<i>Current view Revised Month (*)</i>	<i>Actual delivery</i>
Deliverable/ Milestone No			
Deliverable/Milestone Name			
Technical Achievement Description for that deliverable			
Problem / Delays Description	Corrective Action		
Describe issues or problems that might affect achievement, delay activities, deliverables or milestones	Corrective action envisaged to overcome the issue. This should include the expected impact in terms of delays, quality and quantity of work.		

1.4 Deviations from Work Package Plan. Complete for each deviation

- None

Partners Monthly Progress Statement

Project Code 10500

Project Acronym VISICAST

WP No.	Deliverables effected	Action by date
Describe Deviation from plan:		
Why are Deliverables not on schedule:		
Describe possible solutions:		
State proposed rationale for requested change:		
Give pros		cons
Recommend one solution:		

2 – Contractual Arrangements

<i>Serious problems requiring change of contract/consortium/description of work</i>
None

3 - Project Meetings held

<i>Title</i>	<i>Date</i>	<i>Location</i>	<i>Comments</i>
4 th Consortium meeting	5/6 Oct	Munich	Mel Nakisa attended

4 - Dissemination / Promotional Information

4.1 Conferences and/or Workshops attended/foreseen

<i>Date</i>	<i>Title of conference/workshop</i>	<i>No of People</i>	<i>Title of presented Paper</i>
None			

4.2 Articles Published , Press coverage etc.

None

<i>Date and Type</i>	<i>Details</i>
None	

5.4 Main results: Patents, guidelines, standards, prototypes, PhDs, Specs

None

Visicast

Partners Monthly Progress Statement

Project Code 10500

Project Acronym VISICAST

<i>Date and Type</i>	<i>Details</i>

6 – Project Effort

6.1 Make an entry for each member of staff on the project.

Effort for the reporting period (in decimal person months)	Work Package No								
	1	2	3	4	5	6	7	8	T
names of staff *						0.26			0.26
Amy Hunter									
Helen Hickey						0.05			0.05
Total						0.32			0.32

6.2 Accumulated Effort

Effort for the reporting period (person hours)	Work Package No *																	
	1		2		3		4		5		6		7		8		Total	
names of staff	P	A	P	A	P	A	P	A	P	A	P	A	P	A	P	A	P	A
Amy Hunter												40						40
Helen Hickey												8						8
Total												48						48

* Remember planned effort is for the work package not the individual

I confirm that the details entered on this form are correct

Signature

Note: The signature must match the name on the top of the form