

Partners Monthly Progress Statement

Project Code 10500

Project Acronym VISICAST

Reporting Period: 2000-10 to 2000-10 Report No: 10

(Acting) Project Manager Name: [Ralph Elliott](#)
Address: [UEA \(Partner 5\)](#)
Phone Number: [+44 1603 593330](#)
Fax Number: [+44 1603 593345](#)
E-mail: ralph@sys.uea.ac.uk

0 – Summary Expand all tables as necessary

<i>Main Achievements</i>
Progress towards implementing the Description of Work
WP1: Continued development of software for compression of avatar animation parameter stream (M1-3); WP2: Continued development of Avatar Wrapper Control, and of Weather Forecast WWW script generator (D2-1); WP3: Continued work on less constrained recognition system (D3-2); work on incorporation of ViSiCAST control into Tessa system; WP4: Investigation of methods of integrating facial AAMs into Televirtual avatar (D4-2); WP4: Further development of prototype synthetic signing avatar (M4-5); WP5: Further development of NL-to-DRS translation software (D5-3).
Highlights/Anticipated Problems for next period
Some concern about the reliability/robustness of the ViSiCAST ActiveX Control (used in WP2).

1 – Issues

1.1 Objectives

Objectives	<i>Progress towards achieving objectives</i>

1.2/3 Deliverable/s this period

<i>Deliverable Code & Name</i>	<i>Month Originally planned</i>	<i>Current view Revised Month (*)</i>	<i>Actual delivery</i>
Deliverable/ Milestone No			
Deliverable/Milestone Name			
Technical Achievement Description for that deliverable			
Problem / Delays Description	Corrective Action		

1.4 Deviations from Work Package Plan. Complete for each deviation

Partners Monthly Progress Statement

Project Code 10500

Project Acronym VISICAST

WP No.		Deliverables effected				Action by date		
Describe Deviation from plan:								

Why are Deliverables not on schedule:								

Describe possible solutions:								

State proposed rationale for requested change:								

Give pros				cons			

Recommend one solution:								

2 – Contractual Arrangements

<i>Serious problems requiring change of contract/consortium/description of work</i>

3 - Project Meetings held

<i>Title</i>	<i>Date</i>	<i>Location</i>	<i>Comments</i>
WP4: Technical meeting on “Animation of SiGML/Synthesis of Signing”.	2000-10-18	Norwich, UK	The meeting discussed several possible techniques for driving a signing avatar from the SiGML notation, with a view to meeting milestone M4-5 (and its successors).

4 - Dissemination / Promotional Information

4.1 Conferences and/or Workshops attended/foreseen

<i>Date</i>	<i>Title of conference/workshop</i>	<i>Title of presented Paper</i>

4.2 Articles Published , Press coverage etc.

<i>Date and Type</i>	<i>Details</i>

5.4 Main results: Patents, guidelines, standards, prototypes, PhDs, Specs

Partners Monthly Progress Statement

Project Code 10500

Project Acronym VISICAST

<i>Date and Type</i>	<i>Details</i>

6 – Project Effort

6.1 Make an entry for each member of staff on the project.

Effort for the reporting period (in person months)	Work Package No																T	
	1		2		3		4		5		6		7		8			
names of staff *	P	A	P	A	P	A	P	A	P	A	P	A	P	A	P	A	P	A
Total																		

*P: Planned A: Actual

6.2 This table is generated from 6.1 and totals from previous statements

MONTH in Hours

Effort for the reporting period (person hours)	Work Package No																Total	
	1		2		3		4		5		6		7		8		P	A
names of staff	P	A	P	A	P	A	P	A	P	A	P	A	P	A	P	A	P	A
Total																		

Cumulative in Hours

Effort for the reporting period (person hours)	Work Package No																Total	
	1		2		3		4		5		6		7		8		P	A
names of staff	P	A	P	A	P	A	P	A	P	A	P	A	P	A	P	A	P	A
Total																		

I confirm that the details entered on this form are correct

Signature

Note: The signature must match the name on the top of the form

Table 6.1 Indicative Effort for the reporting period (Decimal Person Months)**Period: October 2000**

Work Packages		1	2	3	4	5	6	7	8	TOTAL
P No	Short Name	Staff Name								
5	UEA	Anne Anderson						0.19		0.19
		Nuno Dionisio		0.13	0.07	0.35	0.65			1.20
		Richard Kennaway				0.79				0.79
		Silko Kruse	0.70							0.70
		Mike Lincoln			1.20					1.20
		Kevin Parsons		1.09						1.09
		Eva Safar					0.98			0.98
Total Months			0.70	1.22	1.27	1.14	1.63		0.19	6.15

Table 6.2 Indicative Effort for the reporting period (Person Hours)

Work Packages		1	2	3	4	5	6	7	8	TOTAL
P No	Short Name	Staff Name								
5	UEA	Anne Anderson						25.5		25.5
		Nuno Dionisio		18.0	10.0	48.0	89.0			165.0
		Richard Kennaway				108.8				108.8
		Silko Kruse	96.0							96.0
		Mike Lincoln			165.0					165.0
		Kevin Parsons		150.0						150.0
		Eva Safar					135.0			135.0
Actual Hours Total		96.0	168.0	175.0	156.8	224.0		25.5		845.3
Planned Hours Total		91.667	91.7	160.4	229.17	160.42				733.3
Previous Acumulated Hours		195.0	345.0	1010.0	93.0	1519.8		229.0		3391.8
Total Acumulated Hours		291.0	513.0	1185.0	249.8	1743.8		254.5		4237.0