

Partners Monthly Progress Statement

Project Code 10500

Project Acronym VISICAST

Reporting Period: 06/2001

Project Manager Name: Werner Brückner

Address: IRT Munich

Phone Number: *49+89-32399240 Fax Number: -415 E-mail: brueckner@irt.de

Summary for WP1

<i>Main Achievements</i>
observation of project status
Progress towards implementing the Description of Work
none
Highlights/Participated Problems for next period
WP1 revision expected after contract signment of BBC

1 – Issues

1.1 Objectives

Objectives	<i>Progress towards achieving objectives</i>
State Objective as in 5 th Qty report	Detail progress

1.2/3 Deliverable/s this period

Deliverable Code & Name	Month Originally planned	Current view Revised Month (*)	Actual delivery
Deliverable/ Milestone No			
Deliverable/Milestone Name	----- none -----		
Technical Achievement Description for that deliverable			
Problem / Delays Description	Peer reviewer for Demonstrator required		

1.4 Deviations from Work Package Plan. Complete for each deviation

WP No.		Deliverables effected	D			Action by date	
Describe Deviation from plan:							
Why are Deliverables not on schedule:							

Describe possible solutions:

Partners Monthly Progress Statement

Project Code 10500

Project Acronym VISICAST

State proposed rationale for requested change:

Give pros

cons

Recommend one solution:

2 – Contractual Arrangements

Serious problems requiring change of contract/consortium/description of work

BBC participation on WP1 expected

3 - Project Meetings held

<i>Title</i>	<i>Date</i>	<i>Location</i>	<i>Comments</i>

4 - Dissemination / Promotional Information

4.1 Conferences and/or Workshops foreseen

<i>Date</i>	<i>Title of conference/workshop</i>	<i>No of People</i>	<i>Title of presented Paper</i>
July 5+6	next consortium meeting		

4.2 Articles Published , Press coverage etc.

<i>Date and Type</i>	<i>Details</i>

5.4 Main results: Patents, guidelines, standards, prototypes, PhDs, Specs

<i>Date and Type</i>	<i>Details</i>

6 – Project Effort

Partners Monthly Progress Statement

Project Code 10500

Project Acronym VISICAST

6.1 Make an entry for each member of staff on the project.

Effort for the reporting period (in decimal person months)	Work Package No								
	1	2	3	4	5	6	7	8	T
Brückner	0.082								
Ittmann	0.074								
Dosch	0,022								
Schäfer	0.022								
Total	0.2								

6.2 Accumulated Effort

Effort for the reporting period (person hours)	Work Package No *																	
	1		2		3		4		5		6		7		8		Total	
names of staff	P	A	P	A	P	A	P	A	P	A	P	A	P	A	P	A	P	A
Brückner	11																	
Ittmann	10																	
Dosch	3																	
Schäfer	3																	
Total	27																	

* Remember planned effort is for the work package not the individual

I confirm that the details entered on this form are correct

Werner Butcher

Signature

Note: The signature must match the name on the top of the form