

## Partners Monthly Progress Statement

Project Code 10500

Project Acronym VISICAST

Reporting Period: 05/2001

Project Manager Name: Werner Brückner

Address: IRT Munich

Phone Number: \*49+89-32399240 Fax Number: -415 E-mail: brueckner@irt.de

### Summary for WP1

<i>Main Achievements</i>
Task controlling software for WP1 demonstrator tested.
<b>Progress towards implementing the Description of Work</b>
<b>Highlights/Participated Problems for next period</b>
Task problems with Mask-vr Browser obvious. New version requested from Televirtual Ltd.

### 1 – Issues

#### 1.1 Objectives

<b>Objectives</b>	<i>Progress towards achieving objectives</i>
State Objective as in 5 <sup>th</sup> Qty report	Detail progress

#### 1.2/3 Deliverable/s this period

Deliverable Code & Name		Month Originally planned	Current view Revised Month (*)	Actual delivery
Deliverable/ Milestone No	D1-1 M1-1	3/2001 12/2000		04/2001 04/2001
Deliverable/Milestone Name		WP1-Broadcast Demonstrator		
Technical Achievement Description for that deliverable				
Protocol “ViSiCAST broadcast Demonstrator”				
Problem / Delays Description		Peer reviewer for Demonstrator required		

#### 1.4 Deviations from Work Package Plan. Complete for each deviation

WP No.	Deliverables effected	D	Action by date
Describe Deviation from plan:			
Why are Deliverables not on schedule:			

## Partners Monthly Progress Statement

Project Code 10500

Project Acronym VISICAST

Describe possible solutions:

State proposed rationale for requested change:

Give pros

cons

Recommend one solution:

### 2 – Contractual Arrangements

*Serious problems requiring change of contract/consortium/description of work*

BBC announces participation on WP1

### 3 - Project Meetings held

<i>Title</i>	<i>Date</i>	<i>Location</i>	<i>Comments</i>
consortium meeting	April 26+27	INT Paris	

### 4 - Dissemination / Promotional Information

#### 4.1 Conferences and/or Workshops foreseen

<i>Date</i>	<i>Title of conference/workshop</i>	<i>No of People</i>	<i>Title of presented Paper</i>
July 5+6	next consortiummeeting		

#### 4.2 Articles Published , Press coverage etc.

<i>Date and Type</i>	<i>Details</i>

#### 5.4 Main results: Patents, guidelines, standards, prototypes, PhDs, Specs

<i>Date and Type</i>	<i>Details</i>

**Partners Monthly Progress Statement**

**Project Code 10500**

**Project Acronym VISICAST**

**6 – Project Effort**

**6.1 Make an entry for each member of staff on the project.**

Effort for the reporting period (in decimal person months)	Work Package No								
	1	2	3	4	5	6	7	8	T
<b>Brückner</b>	<b>0.201</b>								
<b>Ittmann</b>	<b>0.246</b>								
<b>Dosch</b>	<b>0,022</b>								
<b>Schäfer</b>	<b>0.037</b>								
<b>Total</b>	<b>0.507</b>								

**6.2 Accumulated Effort**

Effort for the reporting period (person hours)	Work Package No *																	
	1		2		3		4		5		6		7		8		Total	
names of staff	P	A	P	A	P	A	P	A	P	A	P	A	P	A	P	A	P	A
<b>Brückner</b>	<b>27</b>																	
<b>Ittmann</b>	<b>33</b>																	
<b>Dosch</b>	<b>3</b>																	
<b>Schäfer</b>	<b>5</b>																	
<b>Total</b>	<b>68</b>																	

\* Remember planned effort is for the work package not the individual

**I confirm that the details entered on this form are correct**

*Werner Brückner*

**Signature**

Note: The signature must match the name on the top of the form