

Partners Monthly Progress Statement

Project Code 10500

Project Acronym VISICAST

Reporting Period: 11/2001

Project Manager Name: Werner Brückner

Address: IRT Munich

Phone Number: *49+89-32399240 Fax Number: -415 E-mail: brueckner@irt.de

Summary for WP1

<i>Main Achievements</i>
new software versions of TV implemented and tested on a new high speed PC in IRTs laboratories. Start on work of DSP inserter. Synchronisation problems between BAF-files and Video/Audio content discussed with TV. MPEG-4 video conversion from BAF format was undertaken to compare the quality of service.
Progress towards implementing the Description of Work
none
Highlights/Participated Problems for next period

1 – Issues

1.1 Objectives

Objectives	<i>Progress towards achieving objectives</i>

1.2/3 Deliverable/s this period

Deliverable Code & Name	Month Originally planned	Current view Revised Month (*)	Actual delivery
Deliverable/ Milestone No			
Deliverable/Milestone Name	----- none -----		
Technical Achievement Description for that deliverable			
Problem / Delays Description	Peer reviewer for Demonstrator required		

1.4 Deviations from Work Package Plan. Complete for each deviation

WP No.	Deliverables effected	D	Action by date
Describe Deviation from plan:			
Why are Deliverables not on schedule:			

Partners Monthly Progress Statement

Project Code 10500

Project Acronym VISICAST

Describe possible solutions:

State proposed rationale for requested change:

Give pros

cons

Recommend one solution:

2 – Contractual Arrangements

Serious problems requiring change of contract/consortium/description of work

3 - Project Meetings held

<i>Title</i>	<i>Date</i>	<i>Location</i>	<i>Comments</i>

4 - Dissemination / Promotional Information

4.1 Conferences and/or Workshops foreseen

<i>Date</i>	<i>Title of conference/workshop</i>	<i>No of People</i>	<i>Title of presented Paper</i>

4.2 Articles Published , Press coverage etc.

<i>Date and Type</i>	<i>Details</i>

5.4 Main results: Patents, guidelines, standards, prototypes, PhDs, Specs

<i>Date and Type</i>	<i>Details</i>

Partners Monthly Progress Statement

Project Code 10500

Project Acronym VISICAST

6 – Project Effort

6.1 Make an entry for each member of staff on the project.

Effort for the reporting period (in decimal person months)	Work Package No								
	1	2	3	4	5	6	7	8	T
Brückner	0.194								
Ittmann	0.208								
Remus	0.276								
Leidag	0.444								
Total	1.122								

6.2 Accumulated Effort

Effort for the reporting period (person hours)	Work Package No *																	
	1		2		3		4		5		6		7		8		Total	
names of staff	P	A	P	A	P	A	P	A	P	A	P	A	P	A	P	A	P	A
Brückner	26																	
Ittmann	28																	
Remus	37																	
Leidag	59.5																	
Total	150.5																	

* Remember planned effort is for the work package not the individual

I confirm that the details entered on this form are correct

Werner Brückner

Signature

Note: The signature must match the name on the top of the form