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0 – Summary 
Main Achievements



Progress  towards implementing the Description of Work 



Highlights/Participated Problems for next period



1 – Issues    
1.1 Objectives

Objectives
Progress towards achieving objectives

State Objective
WP2: M2-2 Initial WWW-demonstrator
· Completed a model to create weather forecast material in three sign languages




1.2/3 Deliverable/s this period

Deliverable Code & Name  
Month Originally planned
Current view Revised Month (*)
Actual delivery

Deliverable/ Milestone No 



 

Deliverable/Milestone  Name


Technical Achievement Description for that deliverable



Problem / Delays Description
Corrective Action




1.4 Deviations from Work Package Plan. Complete for each deviation

WP No.

Deliverables effected



Action by date


Describe  Deviation from plan:



Why are Deliverables not on schedule:



Describe possible solutions:



State proposed rationale for requested change:



Give pros
cons




Recommend one solution:



 2 – Contractual Arrangements

Serious problems requiring change of contract/consortium/description of work

 

3 - Project Meetings held

Title
Date 
Location
Comments

Visicast management meeting
26-27 April 2001
Paris, France
Attended by 1 person from IvD

4 - Dissemination / Promotional Information

4.1 Conferences and/or Workshops attended/foreseen

Date
Title of conference/workshop
Title of presented Paper

6 April 2001

18-20 April 2001
Annual Conference for Teachers of the Deaf in the Netherlands.

Gesture Workshop  2001
Demonstrated of Visia 

A Signing Avatar on the WWW

4.2 Articles Published , Press coverage etc.

Date and Type
Details




5.4 Main results: Patents, guidelines, standards, prototypes, PhDs, Specs

Date and Type
Details







6 – Project Effort -  IvD: April2001

See Excel file: IvDVISICASTeffort April 2001
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